

To: Sandoval, Joni[Sandoval.Joni@epa.gov]; Richard Braun
(Braun.Richard@epa.gov)[Braun.Richard@epa.gov]
From: Way, Steven
Sent: Thur 4/9/2015 3:52:28 PM
Subject: RE: EPS81302; TO Extensions - 51 - Gold King Mine

Richard,

Please extend the TO (51) for the ERRS contract for the Gold King Mine site until 12/31/15.
The work was postponed to 2015 due to unforeseen site conditions that required developing a
different approach to accomplishing the scope, and it will require additional funding.

Thank you,

Steve

Steven Way

Federal On-Scene Coordinator

Emergency Response Unit

US EPA - Region 8

1595 Wynkoop Street

Denver, CO 80202

Office: 303-312-6723

From: Sandoval, Joni
Sent: Thursday, April 09, 2015 9:45 AM
To: Nguyen, Tien; Nguyen, Duc; Ackerman, Joyce; Dhieux, Joyel; Way, Steven; Guy, Kerry;
Romero, David; Stevenson, Peter
Cc: McComb, Martin
Subject: FW: EPS81302; TO Extensions

Greetings Fellow OSCs,

You all have expiring ERRS TO's below. Can you let me know the following:

- Extend or Closeout?
- If extending, until when and why (a sentence or two for Rich)?

Thanks in advance!

Joni

From: Marilyn Smith [<mailto:m.smith@erllc.com>]

Sent: Thursday, March 26, 2015 9:40 AM

To: Sandoval, Joni

Subject: EPS81302; TO Extensions

Joni:

It is my understanding that the EPA EAS system will be inaccessible from the duration of 04/10/15 to 04/20/15.

Knowing we also have an option year period ending 04/10/15 which complicate the issue, I wanted to get you the following TO's that will need extensions.

- 67 - West Haven Mercury - Duc

- 60 - North Cheyenne Asbestos Structures - Joyce
- 57 - Ft. Belknap Wood Treatment - Joyce
- 56 - Colorado Smelter - Tien
- 54 - Rangely Drums - Joyel
- 51 - Gold King Mine – Steve W.
- 47 - California Gulch Mikado Pond - Kerry
- 22 - Parish – Dave R.
- 21 - Aspen Park - Stevenson
- 03 – QAPP
- 02 - Preplanning

Thanks,

Marilyn Smith

Program Manager

Environmental Restoration LLC

<http://www.erllc.com/>



